

| CRAM<br>(Change Risk Assessment Matrix)                                                                                          | Criteria                   | Low Risk (1)<br>Safe, routine changes, with low complexity and predictable outcomes                                                                   | Medium Risk (2)<br>Moderately complex changes that require oversight, scheduling review, and leadership review                                                                     | High Risk (3)<br>Significant risk of major incidents, requires senior leadership review, stringent controls, and strategic scheduling             | Score                   | Weighted Score |
|----------------------------------------------------------------------------------------------------------------------------------|----------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|----------------|
| Business Impact (Weight = 3)<br>Highest Score X 3<br><br>Biggest driver; What could this break?                                  | System Criticality         | Tier 3 or Tier 4 systems; impacts a single department                                                                                                 | Tier 2 systems; impacts a single site or multiple departments                                                                                                                      | Tier 0 or Tier 1 systems OR impacts multiple sites / critical operations                                                                          | 1                       | 6              |
|                                                                                                                                  | Customer Impact            | No potential customer impact; internal-only change                                                                                                    | Limited potential customer impact; minor service degradation or short outage                                                                                                       | Significant potential customer impact; major outage or service disruption                                                                         | 2                       |                |
|                                                                                                                                  | Regulatory Compliance      | No compliance implications                                                                                                                            | Minor compliance considerations; documented and approved                                                                                                                           | High compliance risk; regulatory breach possible if change fails                                                                                  | 1                       |                |
| Execution Risk (Weight = 2)<br>Average Score X 2<br><br>Second driver; How hard is it to do safely?                              | Change Complexity          | Simple change; 1–2 teams, single system, few steps, minimal risk, limited scope, predictable outcome                                                  | Moderate complexity; 3–4 teams, one complex system or minor integration                                                                                                            | High complexity; 5+ teams, multiple systems, deep integration, unpredictable outcomes                                                             | 1                       | 2              |
|                                                                                                                                  | Testing Coverage           | Fully tested, evidence available, low risk                                                                                                            | Partially tested, failed test cases, risk acknowledged, acceptable with oversight                                                                                                  | Untested or failed, no mitigation; high risk if deployed                                                                                          | 1                       |                |
|                                                                                                                                  | Rollback Feasibility       | Easy rollback; < 30 minutes                                                                                                                           | Moderate rollback; 30 min to 2 hours                                                                                                                                               | Difficult rollback; > 2 hours or requires major recovery effort                                                                                   | 1                       |                |
| Operational Risk (Weight = 1)<br>Average Score X 1<br><br>Still important, but lighter weight; Are we truly ready to run it now? | Change Window              | No outage expected or within the Approved Maintenance Window                                                                                          | Outage occurring during Off-Hours (22:30 - 04:49) or during the weekend Soft-Freeze                                                                                                | Outage during Peak / Business Hours / Pre-Flight / Global Ops (05:00–17:00) or during a Hard Freeze                                               | 1                       | 1              |
|                                                                                                                                  | Operational Readiness      | All documentation, observability, approvals, and resources confirmed; support teams ready                                                             | Some gaps in documentation, observability, or readiness; mitigations in place                                                                                                      | Significant gaps; unclear ownership or missing approvals                                                                                          | 1                       |                |
|                                                                                                                                  | Vendor Dependency          | No vendor involvement; fully internal                                                                                                                 | Vendor involvement for minor tasks or advisory                                                                                                                                     | Vendor dependency for critical tasks; delays or coordination risks                                                                                | 1                       |                |
|                                                                                                                                  | Secure Coding              | Standard Quality Gate (or higher) is used; No Critical or High vulnerabilities are present                                                            | Security Plus or Security Quality Gate is used; Unresolved security hotspots are present                                                                                           | No Quality Gate is configured; Critical or High vulnerabilities exist, and security hotspots remain unresolved                                    | 2                       |                |
|                                                                                                                                  | Resilience & Recovery (RR) | RR plan fully automated, tested successfully, and evidence demonstrating less than 1 hour total elapsed time for recovery prior to outside validation | RR plan tested and lacking full automation or with issues remediated without re-testing; Recovery process is < 2 hours total elapsed time for recovery prior to outside validation | No RR testing evidence; recovery plan unverified and/or recovery process is > 2 hours total elapsed time for recovery prior to outside validation | 1                       |                |
|                                                                                                                                  |                            |                                                                                                                                                       |                                                                                                                                                                                    | Legend                                                                                                                                            | Total Weighted Score -> | 9              |
|                                                                                                                                  |                            |                                                                                                                                                       |                                                                                                                                                                                    | Low Risk: 6-10                                                                                                                                    |                         |                |
|                                                                                                                                  |                            |                                                                                                                                                       |                                                                                                                                                                                    | Medium Risk: 11-15<br>High Risk: 16-18                                                                                                            |                         |                |